Meshable Ops

Example Delivery Company

Monthly work report

Delivery platform - Example client

2026-10-01 - 2026-10-31

PROJECT DELIVERY REPORT

12 tickets in scope
Generated 2026-10-25 00:22 UTC

Meshable Ops

Report index

Delivery platform - Example client

2026-10-01 - 2026-10-31

Content	Page
Kanban summary	1
Additional insights	2
Sprint monitor	3
Average ticket lead time	4
Ticket export	5

Page numbers start at the Kanban summary. This cover and index precede numbered page 1. The report contains 7 numbered pages.

Scope

- 12 tickets in scope
- 4 completed; 3 in progress
- 48 story points
- Scope: authorised project boards

MESHABLE OPS

Delivery platform - Example client

Kanban summary

2026-10-01 - 2026-10-31 | Current ticket snapshot

12	4	8	2	48
Total tickets	Completed	Open tickets	Overdue	Story points

Tickets by column / stage



Done	4
In Progress	3
To Do	3
Review	2

Assigned tickets per person

Alex Morgan	5
Jamie Lee	4
Sam Patel	3

Tickets by epic

Launch readiness	8
No epic	4

Ticket tags

Frontend	6
Storage	4

The same summary measures as the Kanban view, scoped to this report. Large groups show the top six plus Other; ticket totals include subtasks.

MESHABLE OPS

Delivery platform - Example client

Additional insights

2026-10-01 - 2026-10-31 | Current ticket snapshot

Open tickets	8	Unassigned open tickets	0
Flagged / blocked	2	High / urgent open tickets	2
Overdue open tickets	2	Completed subtasks	2
Due in the next 7 days	5	Open tickets without due dates	1

Work mix

Ticket priority



Ticket types



Delivery observations

Review the two blocked tickets and their dependencies.

Two open tickets have a recorded due date before the report generation date.

All open tickets in this scope have an assignee.

Open-work indicators are evaluated at generation time. These describe delivery conditions; confidential risk scores and individual performance assessments are excluded.

MESHABLE OPS

Delivery platform - Example client

Sprint monitor

2026-10-01 - 2026-10-31 | Current ticket snapshot

12.5	24.0	24.0	33.3%
Avg completed (days)	Avg open age (days)	Oldest open (days)	Tickets completed

12 sprint-assigned tickets; 4 completed durations and 8 open ages measured.

Completed duration is sprint start date to ticket completion. Open age is sprint start through the report generation date (UTC). 1 measured tickets completed after their planned sprint end.

Sprint overview

Sprint / board	Tickets	Done	Avg completed	Avg open age
Sprint 12 / Delivery board 2026-10-01 - 2026-10-14	12	4	12.5d 4 measured	24.0d 8 measured

Longest sprint durations

Ticket	Sprint / board	Start / through	Duration
OPS-5 Verify delivery work and record the outcome	Sprint 12 Delivery board	2026-10-01 2026-10-25	24 days Open / live
OPS-6 Verify delivery work and record the outcome	Sprint 12 Delivery board	2026-10-01 2026-10-25	24 days Open / live
OPS-7 Verify delivery work and record the outcome	Sprint 12 Delivery board	2026-10-01 2026-10-25	24 days Open / live
OPS-8 Verify delivery work and record the outcome	Sprint 12 Delivery board	2026-10-01 2026-10-25	24 days Open / live
OPS-9 Verify delivery work and record the outcome	Sprint 12 Delivery board	2026-10-01 2026-10-25	24 days Open / live
OPS-10 Verify delivery work and record the outcome	Sprint 12 Delivery board	2026-10-01 2026-10-25	24 days Open / live

Shows the six largest sprint groups of 1, and six longest measured tickets. Every scoped ticket and its dates/durations appears in the ticket export.

Excluded from timing: 0 without a sprint, 0 unavailable sprint definitions, 0 missing completion dates, 0 completions before sprint start, 0 open tickets in future sprints. Current sprint assignments are a snapshot; previous membership is not reconstructed.

MESHABLE OPS

Delivery platform - Example client

Average ticket lead time

2026-10-01 - 2026-10-31 | Current ticket snapshot

4.5	4.5	1.0	8.0
Average lead time (days)	Median (days)	Fastest (days)	Slowest (days)

4 measured tickets out of 4 completed tickets in scope.

Lead time is calendar days from the ticket start date to its recorded completion date. Same-day completion is zero days. Reopened tickets are excluded until completed again. The averages and distribution use this same eligible ticket sample.

Lead-time distribution



Data coverage

0 completed tickets have no start date.

0 have no completion date.

0 have inconsistent date order.

These counts can overlap. Missing historical dates are never invented.

From creation to completion

6.8 days average across 4 measured tickets.

Server creation date (UTC) to completion. Excluded: 0 missing creation timestamps, 0 missing completion dates, 0 inconsistent date orders. Counts may overlap.

Lead time by board

Board	Measured tickets	Average
Delivery board	4	4.5 days

Up to eight boards with the largest measured samples. Completed tickets without a start or completion date remain excluded from lead time.

MESHABLE OPS

Delivery platform - Example client

Ticket export

2026-10-01 - 2026-10-31 | Current ticket snapshot

All scoped tickets are listed. Long fields are excerpts: task 160, people 140, status 90, dates 180 and description 240 characters; up to eight lines per cell. N/A durations lack eligible dates. Full details remain in the workspace.

Delivery board

ID / task	Owner / reviewers	Status / estimates	Dates	Description
OPS-1 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Alex Morgan Reviewers (2): Jamie Lee, Sam Patel	DONE 4 points Size: M	Created: 2026-10-10 Start: 2026-10-11 Due: 2026-10-28 Done: 2026-10-12 Lead: 1d Created-done: 2d Sprint start: 2026-10-01 Sprint done: 11d	A meaningful description that should wrap within its column. A meaningful description that should wrap within its column. A meaningful description that should wrap within its column. A meaningful description that should wrap within its c...
OPS-2 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Alex Morgan Reviewers: Jamie Lee	DONE 4 points Size: M	Created: 2026-10-08 Start: 2026-10-10 Due: 2026-10-28 Done: 2026-10-13 Lead: 3d Created-done: 5d Sprint start: 2026-10-01 Sprint done: 12d	Verify the work and record the result.
OPS-3 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Alex Morgan Reviewers: Jamie Lee	DONE 4 points Size: M	Created: 2026-10-06 Start: 2026-10-08 Due: 2026-10-28 Done: 2026-10-14 Lead: 6d Created-done: 8d Sprint start: 2026-10-01 Sprint done: 13d	Verify the work and record the result.
OPS-4 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Alex Morgan Reviewers: None assigned	DONE 4 points Size: M	Created: 2026-10-03 Start: 2026-10-07 Due: 2026-10-28 Done: 2026-10-15 Lead: 8d Created-done: 12d Sprint start: 2026-10-01 Sprint done: 14d	Verify the work and record the result.
OPS-5 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Alex Morgan Reviewers: Jamie Lee	IN_PROGRESS 4 points Size: M Blocked	Created: 2026-10-19 Start: 2026-10-20 Due: 2026-10-20 Done: N/A Lead: N/A Created-done: N/A Sprint start: 2026-10-01 Sprint age: 24d	Verify the work and record the result.

ID / task	Owner / reviewers	Status / estimates	Dates	Description
OPS-6 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Jamie Lee Reviewers: Alex Morgan	IN_PROGRESS 4 points Size: M Blocked	Created: 2026-10-19 Start: 2026-10-20 Due: 2026-10-21 Done: N/A Lead: N/A Created-done: N/A Sprint start: 2026-10-01 Sprint age: 24d	Verify the work and record the result.
OPS-7 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Jamie Lee Reviewers: None assigned	IN_PROGRESS 4 points Size: M	Created: 2026-10-19 Start: 2026-10-20 Due: 2026-10-28 Done: N/A Lead: N/A Created-done: N/A Sprint start: 2026-10-01 Sprint age: 24d	Verify the work and record the result.
OPS-8 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Jamie Lee Reviewers: Alex Morgan	REVIEW 4 points Size: M	Created: 2026-10-19 Start: 2026-10-20 Due: 2026-10-28 Done: N/A Lead: N/A Created-done: N/A Sprint start: 2026-10-01 Sprint age: 24d	Verify the work and record the result.
OPS-9 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Jamie Lee Reviewers: Alex Morgan	REVIEW 4 points Size: M	Created: 2026-10-19 Start: 2026-10-20 Due: 2026-10-28 Done: N/A Lead: N/A Created-done: N/A Sprint start: 2026-10-01 Sprint age: 24d	Verify the work and record the result.
OPS-10 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Sam Patel Reviewers: None assigned	TODO 4 points Size: M	Created: 2026-10-19 Start: N/A Due: 2026-10-28 Done: N/A Lead: N/A Created-done: N/A Sprint start: 2026-10-01 Sprint age: 24d	Verify the work and record the result.
OPS-11 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Sam Patel Reviewers: Alex Morgan	TODO 4 points Size: M	Created: 2026-10-19 Start: N/A Due: 2026-10-28 Done: N/A Lead: N/A Created-done: N/A Sprint start: 2026-10-01 Sprint age: 24d	Verify the work and record the result.

ID / task	Owner / reviewers	Status / estimates	Dates	Description
OPS-12 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Owner: Sam Patel Reviewers: Alex Morgan	TODO 4 points Size: M	Created: 2026-10-19 Start: N/A Due: N/A Done: N/A Lead: N/A Created-done: N/A Sprint start: 2026-10-01 Sprint age: 24d	Verify the work and record the result.