Meshable Ops

Monthly work report

Delivery platform - Example client

2026-10-01 - 2026-10-31

12 tickets in scope
Generated 2026-10-24 23:39 UTC
Internal project report

Meshable Ops

Report index

Delivery platform - Example client

2026-10-01 - 2026-10-31

Kanban summary 1

Additional insights 2

Average ticket lead time 3

Ticket export 4

Page numbers start at the Kanban summary. This cover and index precede numbered page 1. The report contains 5 numbered pages.

Scope

- 12 tickets in scope
- 4 completed; 3 in progress
- 48 story points
- Scope: authorised project boards

MESHABLE OPS

Delivery platform - Example client

Kanban summary

2026-10-01 - 2026-10-31 | Current ticket snapshot

12	4	8	2	48
Total tickets	Completed	Open tickets	Overdue	Story points

Tickets by column / stage



Done	4
In Progress	3
To Do	3
Review	2

Assigned tickets per person

Alex Morgan	5
Jamie Lee	4
Sam Patel	3

Tickets by epic

Launch readiness	8
No epic	4

Ticket tags

Frontend	6
Storage	4

The same summary measures as the Kanban view, scoped to this report. Large groups show the top six plus Other; ticket totals include subtasks.

MESHABLE OPS

Delivery platform - Example client

Additional insights

2026-10-01 - 2026-10-31 | Current ticket snapshot

Open tickets	8	Unassigned open tickets	1
Flagged / blocked	2	High / urgent open tickets	2
Overdue open tickets	2	Completed subtasks	2
Due in the next 7 days	3	Open tickets without due dates	1

Work mix

Ticket priority



Ticket types



Delivery observations

Review the two blocked tickets and their dependencies.

Two open tickets have a recorded due date before the report generation date.

One open ticket has no assignee.

Open-work indicators are evaluated at generation time. These describe delivery conditions; confidential risk scores and individual performance assessments are excluded.

MESHABLE OPS

Delivery platform - Example client

Average ticket lead time

2026-10-01 - 2026-10-31 | Current ticket snapshot

4.5	4.5	1.0	8.0
Average lead time (days)	Median (days)	Fastest (days)	Slowest (days)

4 measured tickets out of 4 completed tickets in scope.

Lead time is calendar days from the ticket start date to its recorded completion date. Same-day completion is zero days. Reopened tickets are excluded until completed again.

Lead-time distribution



Data coverage

0 completed tickets have no start date.

0 have no completion date.

0 have inconsistent date order.

These counts can overlap. Missing historical dates are never invented.

Recording start dates

Entering a Work started column fills an empty start date with that day in UTC. Existing dates are retained.

Lead time by board

Board	Measured tickets	Average
Delivery board	4	4.5 days

Up to eight boards with the largest measured samples. Completed tickets without a start or completion date remain excluded from lead time.

MESHABLE OPS

Delivery platform - Example client

Ticket export

2026-10-01 - 2026-10-31 | Current ticket snapshot

All scoped tickets are listed. Long fields are excerpts: task 160, people 140, status 90, dates 110 and description 240 characters; up to eight lines per cell. Full details remain in the workspace.

Delivery board

ID / task	Owner / reviewers	Status / estimates	Dates	Description
OPS-1 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Alex Morgan	DONE 4 points Size: M	Start: 2026-10-11 Due: 2026-10-20 Done: 2026-10-12	A meaningful description that should wrap within its column. A meaningful description that should wrap within its column. A meaningful description that should wrap within its column. A meaningful description that should wrap within its c...
OPS-2 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Alex Morgan	DONE 4 points Size: M	Start: 2026-10-10 Due: 2026-10-20 Done: 2026-10-13	Verify the work and record the result.
OPS-3 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Alex Morgan	DONE 4 points Size: M	Start: 2026-10-08 Due: 2026-10-20 Done: 2026-10-14	Verify the work and record the result.
OPS-4 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Alex Morgan	DONE 4 points Size: M	Start: 2026-10-07 Due: 2026-10-20 Done: 2026-10-15	Verify the work and record the result.
OPS-5 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Alex Morgan	IN_PROGRESS 4 points Size: M	Start: 2026-10-20 Due: 2026-10-28	Verify the work and record the result.
OPS-6 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Jamie Lee	IN_PROGRESS 4 points Size: M	Start: 2026-10-20 Due: 2026-10-28	Verify the work and record the result.
OPS-7 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Jamie Lee	IN_PROGRESS 4 points Size: M	Start: 2026-10-20 Due: 2026-10-28	Verify the work and record the result.

ID / task	Owner / reviewers	Status / estimates	Dates	Description
OPS-8 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Jamie Lee	REVIEW 4 points Size: M	Start: 2026-10-20 Due: 2026-10-28	Verify the work and record the result.
OPS-9 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Jamie Lee	REVIEW 4 points Size: M	Start: 2026-10-20 Due: 2026-10-28	Verify the work and record the result.
OPS-10 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Sam Patel	TODO 4 points Size: M	Due: 2026-10-28	Verify the work and record the result.
OPS-11 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Sam Patel	TODO 4 points Size: M	Due: 2026-10-28	Verify the work and record the result.
OPS-12 A long ticket title with a tracking reference A long ticket title with a tracking reference A long ticket title with a tracking reference	Sam Patel	TODO 4 points Size: M	Due: 2026-10-28	Verify the work and record the result.